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July 14, 1989 
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Mark Musolf, WHC (BJ-26) 

Ronald D. Izatt (A6-95) 
Director, DOE-RL, ERD 

Elizabeth A. Bracken (A6-95) 
Chief, Policy and ' 
Permits Br.,DOE-RL,ERD 

Roger D. Freeberg (A6-95) 
Chief, Rstr. Br., DOE-RL/ERD 

H. E. (Hank) McGuire (H4-51) 
Mgr., Reg. Compli., WHC 

Richard D. Wojtasek (H4-17) 
Prgm. Mgr. WHC 

Bill Prj ce, WHC ( S0-03 li---------~~---:::-----------,-==--=--_ _,,_ 
A I I I RECORD C (H4-51C)] 

Meeting Minutes are attached. Minutes are comprised of the following: 
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements; 
Attachment# 2 - Agenda for the Meeting; Attachment #3 - Attendance List; 
Attachment #4 - Commitments/Agreements Status List. 

This was the second Unit Managers Meeting conducted for the 200-BP-l Operable 
Unit. The meeting was conducted in accordance with provisions of the Hanford 
Federal Facility Agreement. Minutes are consistent with requirements of 
the Agreement. Any questions concerning these minutes or the meeting should 
be addressed to one of the above Operable Unit Managers as appropriate. 
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Attachment #1 

Meeting SUJ1111ary and Sumary of Comitments and Agreements 

200-BP-1 Operable Unit Managers Meeting 

July 14, 1989, Rm G-53, Federal Building 

Meeting Summary 

1. The action item list resulting from the June 13, 1989 meeting was 
discussed. 

2. Status of non-intrusive RI tasks performed to date was presented by Rich 
Carlson and Wayne Johnson of WHC. 

3. The 
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following issues were discussed: 
Schedule status 
Surface contamination survey - preliminary results to date and plan 
for further work 
Seismic refractio~ survey - status of pre-testing of seismic sources 
and potential problem areas 
Suitability of existing wells for use as groundwater monitoring 
wells - preliminary analysis of data on existing wells ' 
Ground penetrating radar progress 
Dose assessment work in preparation for intrusive activities 
Status of the 222S Laboratory 
Status of the topographic survey 

4. Discussion was held on unresolved comments associated with the Work Plan. 

5. Discussion was held regarding the need for additional training required 
beyond the normal OSHA requirements before site visits can be conducted. 

6. A new form "Agreement Activity Notification" has been developed by WHC. 
This form will be updated biweekly and transmitted (hand carried or 
electronically transferred) to EPA/Ecology to keep the agencies apprised of 
upcoming work efforts. Additionally the form will serve to fulfill the 5-
day notification requirement of the Tri -Party Agreement. This form will be 
used for all operable units. 

7. Ms. Margo Anthony, DOE-RL, has been assigned responsibility as the new 
Unit Manager for the 2OO-BP-l Operable Unit. 

Summary of Commitments and Agreements 

1. Details on the models to be used in the risk assessment, in the form of 
user manuals for PORFLO3, VAM2D and GEN2, were requested by EPA. 

Action# 2BP1.12: WHC (Wayne Johnson} will check on the availability of 
the subject user manuals. If they are non-proprietary 
he will transmit them directly to EPA, Ecology, USGS and 
PRC by July 21, 1989. 
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2. The Statement of Work and Procedures for the upcoming topographic survey 
are needed by DOE prior to initiation of that work. 

Action I 2BP1.13: WHC (Rich Carlson) will provide the Kaiser procedures 
and the SOW to DOE (K.M. Thompson) by July 19, 1989. 
Notification will be provided to DOE two days before the 
start of work, currently scheduled for July 31. 

3. EPA/Ecology need to know the specifics of clearance procedures, training 
requirements and schedules for participation in RI activities. 

Action I 2BP1.14: WHC (Vern Hall) will provide the training requirements 
associated with differing levels of activities both 
radiological and non-radiological. These data to be 
provided at the August UM meeting. 

Action I 2BP1.15: By the August UM meeting, EPA/Ecology (Paul Day, Chuck 
Cline) will provide a list of those persons who will 
have on-site assignments and require site-specific 
training. 

Action I 2BP1.16: DOE (Margo Anthony) will identify the DOE procedures and 
protocols for obtaining clearances, access with photo 
equipment and removal of samples from the site. 

4. EPA questioned whether the data being generated through the ongoing site­
wide vadose zone work will permit site-specific risk assessment calculations 
to be made without extensive additional field and laboratory analyses. 

Action I 2BP1.17: DOE (Mike Thompson) will pursue this issue and provide 

Agreement: 

input at the August UM meeting. 

WHC will flag, in future reports, data derived from wells 
that do not meet acceptance criteria. These acceptance 
criteria are currently under development by WHC. Data will 
be flagged within the Hanford Environmental Information System 
(HEIS) data base so that all potential users are aware of 
data use limitations. 
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Attachment #2 

200-BP-l OPERABLE UNIT MANAGERS MEETING AGENDA 

JULY 14, 1989 

1. Introduction 

2. Action Item Status (See 6/13/89 Unit Managers' Meeting Minutes) 

3. Work Progress 
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Work Plan 
RI Activities 
Ground Penetrating Radar 
Surface Radiation Survey 
Dose Assessment 
Seismic Refraction Survey 
"Hot" Sample Analyses to CLP Protocol (onsite) 
Topographic Survey 
Schedule 

4. Issues 

o Surface Contamination 
o Seismic Refraction Survey 

5. Clarification of dispositions to EPA/Ecology technical review convnents 
of May 24, 1989. 

6. Sunvnary of Agreements and Commitments 
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Attachment #3 

Attendance Li st 
200-BP-1 UNIT MANAGERS MEETING 

July 14, 1989 

NAME ORGANIZATION 200-BP-1 PHONE 
RESPONSIBILITY 

Paul Day EPA Unit Mgr 509-376-6623 

Mike Thompson DOE-RL Unit Mgr 509-376-6421 

Margo Anthony DOE-RL Unit Mgr (new) 509-376-8375 

Emily Pimentel PRC Env. Mgt. Inc. Tech. oversight 415-543-4880 
for EPA 

...0 Chuck Cline WDOE Geohydrology 206-438-7556 

"' Ward Staubitz USGS Hydrology 206-593-6510 

lo Vernon Hall WHC Contractor 509-376-0286 
Representative , 

1C 

Jerry Chiaramonte SWEC/IT GSSC for DOE-RL 509-376-0969 

1'.. Wayne Johnson WHC Envir. Engineering 509-376-1721 

Rich Carlson WHC RI Coordinator 509-376-9027 - Doug Dunster Golder Work plan author 206-883-0777 

Douglas Morell Golder Work plan author 206-883-0777 

David Myers SWEC/IT GSSC for DOE-RL 509-376-0969 

James Consort WHC Envi r. Eng. 509-376-0765 
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Item No. 

2BP1.l 

-

28Pl.2 

2BP1.3 

28Pl.4 

Action 

Convnitments/Agreements Status List 

2OO-BP-1 Operable Unit 

July 14, 1989 

1. EPA will provide DOE with a short list 
of key wells. 

2. DOE/WHC will perform a preliminary 
evaluation of those key wells within about 
two to four weeks following receipt of the 
list. 

3. Following a time period for EPA/Ecology 
to review the evaluation, a meeting will 
be held to discuss the evaluation with 
DOE/WHC. 

4. A statement will be made in the work 
plan that if the existing wells are not 
adequate, additional new wells will be 
added in Phase 1. 

5. DOE/WHC will proceed with preliminary 
evaluation of all existing monitoring 
wells. A meeting will be held on or about 
November 13 to discuss this evaluation with 
EPA/Ecology. 

Attachment #4 

Status 

Closed 

Closed, to be 
discussed during 
this UMM 

Closed 

Closed 

Open, evaluation 
continuing 

EPA/Ecology will be provided with an interim Open, work continuing 
report on the evaluation of all existing 
site monitoring wells. 

DOE/WHC will look into the possibility of 
an integrated approach to site-wide 
geophysical work. 

Progress in bringing the 222-S capability 
on-line will be monitored by DOE/WHC in 
future UM meetings to anticipate potential 
problems and discuss contingencies. 

Open, possibility 
is being addressed, 
will be covered in 
more detail at 
August UM meeting 

Open, ongoing and 
on schedule 



2BP1.5 

2BP1.6 

2BP1.7 

2BP1.8 

2BP1.9 

2BP1.10 

2BP1.11 

The schedule is to be modified by WHC to 
show completion of the risk assessment 
after three quarterly sample analyses are 
received from the Stage 2 wells. An 
additional decision point will be included 
to evaluate the monitoring data in about 
July, 1991. 

Modify the schedule to include a 45 day 
review period for the Phase 1 RI Final 
Report by EPA/Ecology. 

Review the work plan wording to ensure 
that the discussion of expedited response 
action and baseline risk assessment are 
clearly delineated and that the role played 
by institutional control is adequately 
identified. 

WHC will write the additional rationale, 
as discussed in the meeting, into the work 
plan, on how the leach test data will be 
incorporated in the overall program. 

Identify the models to be used so that 
data needs can be ascertained. 

The work plan will be revised by WHC to 
show E-33-33 moved 150 feet to the west 
instead of 300 feet. 

Closed, schedule 
shortened by 3 mo. 

Closed 

Closed, confirmed 
by telecon, 7/6/89, 
Thompson (RL), 
Myers (IT), Day 
(EPA), Pimentel 
(PRC), Staubitz 
(USGS), Cline 
(Ecology), Johnson, 
Hall, Consort, 
Carlson (WHC), 
Morrell (GAi) 

Closed, included in 
Work Plan revision 

Closed, models to 
be used are VAM2, 
PORFL03 and GEN2 

Closed 

EPA/Ecology will provide a list of comments Closed 
which need further discussion. 

Note: List does not contain actions developed during July 14, 1989 meeting, 
these are contained in Attachment #1. 


